

CMMIsm (SE/SW/IPPD/SS) Process E

Level	Process Area	Specific Goal	Specific Practice
1 - Initial			
2 - Managed	Requirements Management	Manage Requirements	Obtain an Understanding of Requirements
			Obtain Commitment to Requirements
			Manage Requirements Changes
			Maintain Bidirectional Traceability of Requirements
			Identify Inconsistencies Between Project Work and Requirements
	Project Planning	Establish Estimates	Estimate the Scope of the Project
			Establish Estimates of Work Product and Task Attributes
			Define Project Life Cycle
			Determine Estimates of Effort and Cost
		Develop a Project Plan	Establish the Budget and Schedule
			Identify Project Risks
			Plan for Data Management
			Plan for Project Resources
			Plan for Needed Knowledge and Skills
			Plan Stakeholder Involvement
			Establish the Project Plan
		Obtain Commitment to the Plan	Review Plans that Affect the Project
			Reconcile Work and Resource Levels
	Project Monitoring and Control	Monitor Project Against Plan	Obtain Plan Commitment
			Monitor Project Planning Parameters
			Monitor Commitments
			Monitor Project Risks
			Monitor Data Management
			Monitor Stakeholder Involvement
			Conduct Progress Reviews
			Conduct Milestone Reviews
		Manage Corrective Action to Closure	Analyze Issues
			Take Correction Action
			Manage Corrective Action